COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 20/ 2001

ESTI MATE SUMVARY 09: 53: 34
CONTI D C13255 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13255-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 30.5 DAYS TIVE ALLOW 70 WORK DAYS
FAIRPLAY N. & S. (I1) PERCENT TIME:  43.57 ORI G TI ME ALLOW 35 WORK DAYS
PROJIECT NO. NH 2854- 084
Fairplay N & S.(I1)
NAVE OF ROAD: US 285
PRQJIECT COUNTI ES: PARK, REG ON 1 VARI OUS, REG ON 5
CONTRACTOR:
A & S CONSTRUCTI ON CO. AND AFFI LI ATED COMPANI ES PAY PERI OD ENDI NG 07/ 31/ 2001 DATE TI ME STARTED 01/03/2001
P. 0. BOX 566 DATE LET 12/ 07/ 2000 DATE WORK BEGAN
DATE AWARDED 12/ 18/ 2000 DATE TI ME STOPPED 10/23/2001
DATE CONTRACT EXECUTED  01/04/2001 DATE ACCEPTED 10/ 23/ 2001
CANON CI TY CO 81215- 05(719- 275- 4555 DATE NOTI CE TO PROCEED 01/ 03/2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,138, 871.09 PARTI Cl PATI NG $ 214,526. 24 $ 214, 526. 24
AWARD PROJECT AM: $ 1,127, 000. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 18. 84% TOTAL EARNI NGS 214, 526. 24 214, 526. 24
FUNDS AVAI LABLE: $ 924, 344. 85 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 214, 526. 24 214,526. 24
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -2,603. 87 -2,603.87
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 211, 922. 37 211, 922. 37
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AMOUNT  DUE 211, 922. 37 211, 922. 37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 211, 922. 37

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:
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CONTI D: C13255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13255- Bl D ESTI MATE RUN 08/ 20/ 2001
PRQJECT: NH 2854- 084 ESTI MATE NO 0001 09: 53: 34

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 250-00010  ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 0. 000 0. 000
LS 0. 000 0.00
2, 200. 00000 0. 000 0. 00
0065 250-00110 HEALTH AND SAFETY OFFI CER 1. 000 0. 000
HOUR 0. 000 0.00
110. 00000 0. 000 0. 00
0070 250-00120  MATERI AL SAMPLI NG AND DELI VERY 1. 000 0. 000
EACH 0. 000 0.00
320. 00000 0. 000 0. 00
0075 250-00210  SOLI D WASTE DI SPOSAL 1. 000 0. 000
cy 0. 000 0.00
440. 00000 0. 000 0. 00
0080 250-00220 HAZARDOUS WASTE DI SPOSAL 0. 000 0. 000
cY 0. 000 0.00
440. 00000 0. 000 0. 00
0085 304- 09000 AGGREGATE BASE COURSE ( SPECI AL) 2, 500. 000 0. 000
cy 0. 000 0.00
16. 85000 0. 000 0. 00
0090 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 71. 480 0. 000
TON 0. 000 0.00
100. 00000 0. 000 0. 00
0095 403-34721  HOT Bl TUM NOUS PAVEMENT (GRADI NG SX) (75) (PG 58-28) 21,501.110 0. 000
TON 3, 340. 760 110, 913. 23
33. 20000 3, 340. 760 110, 913. 23
0100 411-10255 EMULSI FI ED ASPHALT (SLOW SETTI NG 5,212. 180 0. 000
GAL 650. 180 650. 18
1. 00000 650. 180 650. 18
0105 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 350. 000 0. 000
LF 0. 000 0.00
18. 00000 0. 000 0. 00
0110 606-01370  *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00



CONTI D: C13255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13255-BI D ESTI MATE RUN 08/ 20/ 2001
PRQJECT: NH 2854- 084 ESTI MATE NO 0001 09: 53: 34

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 2.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0120 606-02003 *END ANCHORAGE ( NONFLARED) 4. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0125 606-11010 *BRIDGE RAIL TYPE 10R 141. 000 0. 000
LF 0. 000 0.00
190. 00000 0. 000 0. 00
0130 612-00041  DELI NEATOR (FLEXI BLE) (TYPE 1) 15. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0135 612-00042  DELI NEATOR (FLEXI BLE) (TYPE I1) 2.000 0. 000
EACH 0. 000 0.00
35. 00000 0. 000 0. 00
0140 613-05000 *DI RECT- BURI AL CABLE 200. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0145 613-10000 *WRING 1. 000 0. 000
LS 1. 000 1, 600. 00
1, 600. 00000 1. 000 1, 600. 00
0150 613-32400 *LI GHT STANDARD STEEL (40 FOOT) 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0155 613-40000 *CONCRETE FOUNDATI ON PAD 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0160 613-70400 *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0165 614-00011  SIGN PANEL (CLASS I) 6. 000 0. 000
SF 0. 000 0.00
15. 00000 0. 000 0. 00



CONTI D C13255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13255- Bl D ESTI MATE RUN 08/ 20/ 2001
PRQJECT: NH 2854- 084 ESTI MATE NO 0001 09: 53: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-00012 SI GN PANEL (CLASS I1) 40. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0.00
0175 614-01502 STEEL SIGN POST (2 | NCH ROUND) 11. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0.00
0180 614-01552 STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE) 34. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0.00
0185 617-00018 18 I NCH CULVERT PI PE 20. 000 0. 000
LF 20. 000 1, 200. 00
60. 00000 20. 000 1, 200. 00
0190 625-00000 CONSTRUCTI ON' SURVEYI NG 1.000 0. 000
LS 0.500 7, 500. 00
15, 000. 00000 0. 500 7,500. 00
0195 626- 00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 500 40, 934. 83
81, 869. 65000 0.500 40, 934. 82
0200 626-01000 PUBLI C | NFORVATI ON SERVI CES 0. 500 0. 000
LS 0.500 1, 500. 00
3, 000. 00000 0. 500 1, 500. 00
0205 627-00001 * PAVEMENT MARKI NG PAI NT 246. 000 0. 000
GAL 6. 000 270. 00
45. 00000 6. 000 270. 00
0210 627-00005 *EPOXY PAVEMENT MARKI NG 492. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0.00
0215 627-00070 PREFORMED THERMOPLASTI C PAVEMENT NMARKI NG 88. 000 0. 000
SF 0. 000 0.00
15. 00000 0. 000 0.00
0220 630- 00000 *FLAGG NG 731.000 0. 000
HOUR 530. 000 13, 780. 00

26. 00000 530. 000 13, 780. 00



CONTI D C13255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13255- Bl D ESTI MATE RUN 08/ 20/ 2001
PRQJECT: NH 2854- 084 ESTI MATE NO 0001 09: 53: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00002 *TRAFFI C CONTROL SUPERVI SOR 21. 000 0. 000
DAY 18. 000 7, 740. 00
430. 00000 18. 000 7,740.00
0230 630- 00007 *TRAFFI C CONTRCL | NSPECTI ON 13. 000 0. 000
DAY 12. 000 1, 200. 00
100. 00000 12. 000 1, 200. 00
0235 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 18. 000 0. 000
EACH 4.000 240. 00
60. 00000 4.000 240. 00
0240 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 78. 000 0. 000
EACH 27.500 3, 300. 00
120. 00000 27.500 3, 300. 00
0245 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 8. 000 0. 000
EACH 4.000 680. 00
170. 00000 4.000 680. 00
0250 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 64. 000 0. 000
SF 32. 000 800. 00
25. 00000 32. 000 800. 00
0255 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1.000 0. 000
TYPE
) EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0260 630-80360 *DRUM CHANNELI ZI NG DEVI CE 50. 000 0. 000
EACH 24.000 1, 440. 00
60. 00000 24.000 1, 440. 00
0265 630-80380 *TRAFFI C CONE 200. 000 0. 000
EACH 62. 500 1, 375. 00
22.00000 62. 500 1, 375.00
0270 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0275 700-70022 F/A QIT PILCT 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C13255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13255- Bl D ESTI MATE RUN 08/ 20/ 2001
PRQJECT: NH 2854- 084 ESTI MATE NO 0001 09: 53: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT -18,298. 760 0. 000
F A -6, 640. 000 -6, 640. 00
1. 00000 -6, 640. 000 -6, 640. 00
0285 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700-70035 F/ A SMOOTHNESS | NCENTI VE PAYMENT 8,412.670 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700- 70082 F/ A FURNI SH & | NSTALL ELECTRI CAL SERVI CE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0305 700- 70588 F/ A TRANSPORTATI ON OF HAZARDOUS NMATERI AL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0325 900-00006 ADDED | TEM (DOLLAR)/ WORKI NG TI ME VI OLATI ONS -12.875 0. 000
DCL 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0330 900- 00005 ADDED | TEM ( DAY)/ LI QUI DATED DAMAGES 0. 000 0. 000
DAY 0. 000 0. 00
1, 259. 00000 0. 000 0. 00
0335 900-00014 ADDED | TEM (LUMP SUM/ CLAI M SETTLEMENT 1.000 0. 000
LS 0. 000 0. 00
155, 000. 00000 0. 000 0.00
0340 900-00014 ADDED | TEM (LUWP SUM / -1.000 0. 000
LS 0. 000 0. 00
53, 507. 50000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,127,871.09% 203,526.24$  203,526.24



CONTI D C13255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13255- Bl D ESTI MATE RUN 08/ 20/ 2001
PRQJECT: NH 2854- 084 ESTI MATE NO 0001 09: 53: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0310 620-00001 FIELD OFFI CE (CLASS 1) 0. 500 0. 000
EACH 0. 500 3,000. 00
6, 000. 00000 0. 500 3,000. 00
0315 620-00011  FIELD LABORATORY (CLASS 1) 1. 000 0. 000
EACH 1. 000 6, 000. 00
6, 000. 00000 1. 000 6, 000. 00
0320 620-00020  SANI TARY FACILITY 1.000 0. 000
EACH 1. 000 2,000. 00
2, 000. 00000 1. 000 2,000. 00

CAT 0400 CURRENT AMI  $ 11, 000.00 $ 11, 000.00 $ 11, 000. 00

PRQJECT TOTAL CURRENT AMI $ 1,138,871.09$% 214,526.24$  214,526.24



